

Polytech Ge Sous Traitance - Task #10528

Feature # 9139 (Closed): Modification des PCB non validés de la librairie GE

Modification des empreintes

11/09/2018 02:28 PM - Timothée Bacher

Status:	Closed	Start date:	11/09/2018
Priority:	Normal	Due date:	
Assignee:	Nan CAO	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Deuxième Itération 2018		
Description			

History

#1 - 11/09/2018 02:31 PM - Timothée Bacher

- Status changed from New to In Progress

#2 - 11/23/2018 02:00 PM - Nan CAO

- File Nan CAO_Modification des empreintes.docx added

#3 - 12/07/2018 06:52 PM - Nan CAO

- File Nan_CAO_Modification_des_empreintes.odt added

- File nan_empreintes.pdsprj added

#4 - 12/10/2018 05:44 PM - Timothée Bacher

- Status changed from In Progress to Closed

- Remaining (hours) set to 0.0

Files

Nan CAO_Modification des empreintes.docx	2.47 MB	11/23/2018	Nan CAO
nan_empreintes.pdsprj	19.2 KB	12/07/2018	Nan CAO
Nan_CAO_Modification_des_empreintes.odt	2.48 MB	12/07/2018	Nan CAO