

# Polytech Ge Sous Traitance - Feature #10299

## Approvisionnement composants carte 10297

10/16/2018 02:18 PM - Christophe PASQUIER

<b>Status:</b> Rejected	<b>Start date:</b> 11/16/2018
<b>Priority:</b> Normal	<b>Due date:</b>
<b>Assignee:</b> Timothée Bacher	<b>% Done:</b> 100%
<b>Category:</b> 200	<b>Estimated time:</b> 0.00 hour
<b>Target version:</b> Deuxième Itération 2018	
<b>Description</b>	
<b>Subtasks:</b>	
Task # 10622: Commander les composants et lancer l'impression	<b>Closed</b>
<b>Related issues:</b>	
Blocked by Feature # 10297: Saisie schéma carte commande MOS - IGBT	<b>Closed</b> <b>10/19/2018</b>

### History

#### #1 - 10/16/2018 02:19 PM - Christophe PASQUIER

- Estimated time set to 100.00

#### #2 - 10/16/2018 02:19 PM - Christophe PASQUIER

- Blocked by Feature #10297: Saisie schéma carte commande MOS - IGBT added

#### #3 - 10/16/2018 02:21 PM - Christophe PASQUIER

- Blocked by Feature #10301: Reprise routage - Montage et tests carte 10297 added

#### #4 - 11/13/2018 03:57 PM - Timothée Bacher

- Assignee set to Timothée Bacher

#### #5 - 11/13/2018 04:37 PM - Timothée Bacher

- Target version set to Deuxième Itération 2018

#### #6 - 11/16/2018 04:25 PM - Timothée Bacher

- Status changed from New to Feedback

- Story points set to 0.5

#### #7 - 12/19/2018 04:50 PM - Christophe PASQUIER

- Category set to 200

#### #8 - 12/19/2018 05:00 PM - Christophe PASQUIER

- Blocked by deleted (Feature #10301: Reprise routage - Montage et tests carte 10297)

#### #9 - 12/19/2018 05:00 PM - Christophe PASQUIER

- Status changed from Feedback to Rejected