

Polytech Ge Sous Traitance - Task #11730

Feature # 11560 (New): Réaliser carte 10288

en stand by attente des résultat de la version 1 et routage de la version 2 (10289)

11/05/2019 04:19 PM - Nicolas MISBERT

| | | | |
|------------------------|-------------------------|------------------------|------------|
| Status: | In Progress | Start date: | 11/05/2019 |
| Priority: | Normal | Due date: | |
| Assignee: | Yousef TOUGHACH | % Done: | 0% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | Deuxième Itération 2019 | | |
| Description | | | |

History

#1 - 11/05/2019 04:19 PM - Nicolas MISBERT

- Status changed from New to In Progress

#2 - 11/12/2019 05:59 PM - Nicolas MISBERT

- Assignee changed from Boubacar ABDOURAHAMANE KASSOUM to Yousef TOUGHACH