

2017 Automatisation du contrôle de serrage au couple sur bloc de traction TGV - Task #8462

Feature # 8411 (Closed): Préparation du rendu

Ecriture des notes d'applications

04/11/2017 04:00 PM - Florent Chabot

Status:	Closed	Start date:	11/24/2017
Priority:	Normal	Due date:	12/01/2017
Assignee:		% Done:	10%
Category:		Estimated time:	12.00 hours
Target version:	Revue de fin de projet 2017		
Description			

History

#1 - 04/11/2017 04:03 PM - Florent Chabot

- Due date changed from 12/09/2017 to 11/30/2017
- Start date changed from 11/27/2017 to 11/13/2017
- Parent task set to #8411

#2 - 10/02/2017 05:29 PM - Florent Chabot

- Due date changed from 11/30/2017 to 12/01/2017
- Start date changed from 11/13/2017 to 11/24/2017

#3 - 12/13/2017 03:17 PM - Florent Chabot

- Subject changed from *Ecriture du rapport* to *Ecriture des notes d'applications*

#4 - 12/19/2017 04:40 PM - Florent Chabot

- % Done changed from 0 to 10

#5 - 02/27/2018 08:28 AM - Jacques LAFFONT

- Status changed from *New* to *Closed*